Minutes

December 8, 2008

Neighborhood Relations Committee

7:00 PM Marymount University

Present:  David Wahl, David Haring, Christine Smith, Ned Rhodes, Anne Wilson, Alice Harrington, George Robinson, Roy Rafter, Nicholas Fornaro (Davis Construction), John Stranix, Bhavna Mistry (Stranix Associates), Chris Domes, Frank Rizzo (Marymount University)

Mr. Domes opened the meeting at 7:00 PM.  

Minutes from the November meeting were not available for distribution.  Mr. Domes requested that we accept the November and December meeting minutes at the January meeting.  He indicated that the minutes would be distributed via email prior to the next meeting.
Mr. Domes asked Mr. Fornaro and Mr. Rafter to address Ms. Wilson’s two concerns that were added to the agenda. – Lighting around the site and Truck queuing.

Mr. Rafter indicated that there would be adequate lighting around the site during construction.  They would try and use the existing light pole located near the current entrance of the 26th Street parking lot.  They would most likely attach lights to the construction trailer.
Mr. Rafter described the trucking queuing during the construction on Yorktown Blvd.  He indicated that 3 to 4 trucks would likely be waiting to move on to the site at any one time.  He described how the trucks will approach, access, and leave from the site. 
Mr. Domes asked Mr. Stranix and Ms. Mistry to provide a progress report on the permitting process.  Mr. Stranix asked Ms. Mistry to provide details on the permit process with the county 1) sheeting and shoring permit; 2) foundation to grade permit; and 3) site plan/landscape are in the last stages of approval according to Ms. Mistry.  Mr. Rhodes asked for clarification regarding the various permits and how they are connected to the traffic plan submitted by Davis Construction.  Mr. Stranix indicated that the traffic plan was connected to the permit approval process.  The permits would only be approved if the traffic plan was accepted by the county. 
Mr. Stranix presented the plans for the transformer.  He shared the original location of the transformer and the new location.
Mr. Domes confirmed the next meeting – Monday, January 12, 2009 at 7:00PM.  He also shared that if construction began before the next meeting a notification would go out to the members of the Community Relations Committee.  Finally he indicated that the web site would be active soon and an email would be sent to all committee members with a link to the new site. The meeting was adjourned.
